SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:14PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
Diary #: 187 Const Calendar Day: 226 D.ate: 16-Jan-2013. Weqnesday 04- 8?348%1ig|:; 13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition cold, clear AM; clear, warmer PM

Working Day If no, explain:

Diary: Dispute
General Comments —~
Process extra work bills for CCO 187, and progress pay for Bid Item 124 and 127. Track progress of FWS
field work. Msic. MEP paperwork.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
Performance Caulking was not on site today.

I inspected and bought off the caulking of cable bands CB 22S, CB 24S, CB 26S, and CB 28B.

04-0120F4 Bid Item: 124 0-000-000.124 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC
Quantity

Load Ticket Lab Release Lot Number Qty UOM Remarks Dispute

Contractor:  F.W. SPENCER AND SON, INC
1260 M []

Di ary: Dispute
Progress Pay 124  0-000-000.124 -
FWS completed the tower piping this month, installing the last 14 meters of 2" Domestic Water with
associated utility outlets and pipe supports. Based on the schedule of values, this represents an
equivalent pipe length of 12.6M.

04-0120F4 Bid Item: 127 0-000-000.127 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC
Quantity

Load Ticket Lab Release Lot Number Qty UOM Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
1260 M []
Niarwv: Disnute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 187  Date: 16-Jan-2013 Wednesday
Tail y .
Progress Pay 127  0-000-000.127 =
FWS completed the tower piping this month, installing the last 14 meters of 3" Compressed Air with
associated utility outlets and pipe supports. Based on the schedule of values, this represents an
equivalent pipe length of 12.6M.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 |:|
Di ary: Dispute
CCO 187 Extra Work at Force 001 O-MSI-EFA.187
Account [
The FWS crew spent 5 hours cutting angle brackets for the PS-12 thrust blocks per the directions given in
the response to RFI 3098. The crew then spent 2 hours cutting shims per the directions given in the
response to RFI 3088.
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